
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Contract Location: Time Allowed:

.970 MILES OF CONSTRUCTION OF THE WEST CLEVELAND BYPASS ON U

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/08/2012

06/26/2012

08/23/2012

00/00/0000

00/00/0000

1436 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 44.99

646 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,128,446.54

$16,754,384.09

$9,976,388.35

44.97%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162390-.01000 $18,128,446.54 $16,754,384.09 $9,976,388.35 44.97% $135,874.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVELAND BYPASS

 

NH000-0002-07(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,521,646.53 $6,412,946.74 $108,699.79

Non-Participating $1,630,411.66 $1,603,236.73 $27,174.93

Total Earnings $8,152,058.19 $8,016,183.47 $135,874.72

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,152,058.19 $8,016,183.47 $135,874.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,152,058.19 $8,016,183.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $135,874.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ALT 3 - ASPHALT PAVEMENT & SHOULDERS

0326 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 12.980 .000

Use for Detour without H Lime

                                                            

5,793.415 $.00 $75,198.53

0331 402-4306     3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 17.260 .000

Use on Detour, No H Lime

                                                            

5,793.415 $.00 $99,994.34

Category Amount: $0.00 $175,192.87

Category Number: 0040 ROADWAY

0410 150-1000     TRAFFIC CONTROL - LS  1.000 .686

 246892.740 .006

NH000-0002-07(023)

 

.692 $1,481.36 $170,849.78

0430 205-0001     UNCLASS EXCAV CY  1,399,742.000 1,212,471.778

 3.420 15,713.000

 

 

1,228,184.778 $53,738.46 $4,200,391.94

0435 318-3000     AGGR SURF CRS TN  5,000.000 2,833.690

 18.810 108.300

 

 

2,941.990 $2,037.12 $55,338.83

Category Amount: $57,256.94 $4,426,580.55

Category Number: 0050 EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  74.000 23.340

 330.190 5.014

 

 

28.354 $1,655.57 $9,362.21

0540 163-0240     MULCH TN  1,070.000 905.335

 220.130 12.780

 

 

918.115 $2,813.26 $202,104.65

0558 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  63.000 150.000

/SAND BAGS 350.000 85.500

 

 

235.500 $29,925.00 $82,425.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0576 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 8.250

 295.000 .000

 

 

8.250 $.00 $2,433.75

0578 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  300.000 1,066.125

 23.000 .000

 

 

1,066.125 $.00 $24,520.88

0590 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  41,500.000 14,622.000

 0.850 266.000

 

 

14,888.000 $226.10 $12,654.80

0595 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,000.000 3,720.000

 0.850 180.000

 

 

3,900.000 $153.00 $3,315.00

0598 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

192+00

 

2.000 $.00 $10,000.00

0615 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 25.000

 1000.000 4.000

 

 

29.000 $4,000.00 $29,000.00

0622 165-0111     MAINTENANCE OF STONE FILTER RING EA  30.000 56.000

 75.000 .000

 

 

56.000 $.00 $4,200.00

0623 165-0112     MAINTENANCE OF STONE FILTER BERM LF  300.000 2,026.000

 8.000 .000

 

 

2,026.000 $.00 $16,208.00

0625 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 75.000 .000

 

 

12.000 $.00 $900.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0630 167-1500     WATER QUALITY INSPECTIONS MO  18.000 19.000

 575.000 1.000

 

 

20.000 $575.00 $11,500.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  83,000.000 61,162.500

 2.230 804.000

 

 

61,966.500 $1,792.92 $138,185.30

0650 603-7000     PLASTIC FILTER FABRIC SY  1,927.000 3,112.132

 3.610 865.000

 

 

3,977.132 $3,122.65 $14,357.45

0660 668-6000     SPRING BOX EA  5.000 7.000

 2200.000 .000

 

 

7.000 $.00 $15,400.00

0665 700-6910     PERMANENT GRASSING AC  74.000 17.768

 990.570 .337

 

 

18.105 $333.82 $17,934.27

0675 700-8000     FERTILIZER MIXED GRADE TN  66.000 11.280

 440.250 1.000

 

 

12.280 $440.25 $5,406.27

0695 716-2000     EROSION CONTROL MATS, SLOPES SY  23,472.000 88,781.628

 0.830 2,166.055

 

 

90,947.683 $1,797.83 $75,486.58

Category Amount: $46,835.40 $675,394.16

Category Number: 0080 UTILITY RELOCATION

0825 600-0001     FLOWABLE FILL CY  12.000 29.568

 288.400 .000

 

 

29.568 $.00 $8,527.41



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY RELOCATION

0835 615-1000     JACK OR BORE PIPE - LF  100.000 205.000

 150.000 .000

STEEL, 20 IN DIA, 0.250 IN THK

 

205.000 $.00 $30,750.00

0838 615-1000     JACK OR BORE PIPE - LF  50.000 67.200

 1545.000 .000

STEEL, 90 IN DIA, 1.0 IN THK

 

67.200 $.00 $103,824.00

0840 660-0002     SAN SEWER PIPE, 2 IN, PVC LF  75.000 107.000

 8.710 .000

 

 

107.000 $.00 $931.97

0880 670-3023     TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X 2 INEA  1.000 3.000

 784.080 .000

 

 

3.000 $.00 $2,352.24

0905 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  25.000 32.000

 479.160 .000

 

 

32.000 $.00 $15,333.12

Category Amount: $0.00 $161,718.74

Category Number: 0100 DRAINAGE

0940 500-3101     CLASS A CONCRETE CY  450.000 470.515

 308.750 .000

 

 

470.515 $.00 $145,271.51

0980 550-1365     STORM DRAIN PIPE, 36 IN, H 30-35 LF  332.000 344.900

 78.350 .000

 

 

344.900 $.00 $27,022.92

0985 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  138.000 267.000

 111.310 .000

 

 

267.000 $.00 $29,719.77



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

0990 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  315.000 337.500

 119.550 .000

 

 

337.500 $.00 $40,348.13

0995 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  101.000 120.900

 124.700 .000

 

 

120.900 $.00 $15,076.23

1000 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  343.000 346.330

 129.850 .000

 

 

346.330 $.00 $44,970.95

1005 550-1484     STORM DRAIN PIPE, 48 IN, H 25-30 LF  296.000 301.300

 135.000 .000

 

 

301.300 $.00 $40,675.50

1020 550-1606     STORM DRAIN PIPE, 60 IN, H 35-40 LF  295.000 322.000

 175.170 .000

 

 

322.000 $.00 $56,404.74

1025 550-1607     STORM DRAIN PIPE, 60 IN, H 40-50 LF  375.000 394.000

 185.470 .000

 

 

394.000 $.00 $73,075.18

1045 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  358.000 434.500

 46.000 .000

 

 

434.500 $.00 $19,987.00

1090 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  134.000 191.445

 41.200 .000

 

 

191.445 $.00 $7,887.53

1095 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  1,213.000 1,029.167

 61.800 81.778

 

 

1,110.945 $5,053.88 $68,656.40



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 03/07/2014

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0020

04/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

1113 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  304.000 1,497.966

 30.900 865.000

 

 

2,362.966 $26,728.50 $73,015.65

1115 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  276.000 538.445

 41.200 .000

 

 

538.445 $.00 $22,183.93

Category Amount: $31,782.38 $664,295.44

Project Total Amount: $135,874.72 $8,152,058.19


